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DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

7:00 am - 11:00 am

I arrived on-site around 7:00 am and met with Brad Schut on the west end of the project. I performed a quick
walk-through from the highway to assess the highway cut slope in an attempt to see if any damage had occurred
from the previous night's blast. It appeared that the highway cut slope was in good condition and received little

to no damage from the blast.

Brad, Rocki Bishop, and I walked up slope to perform the lift inspection from approximate station 1332+60 to
1334425 to approximate elevation 2635 MSL as requested by the contractor the previous afternoon. We located
14 Type H Rock Dowels and 8 Type L Spot Dowels (Figure 1). Norm Norrish arrived during our lift inspection
and assisted us with the locations of the rock dowels.

Following our lift inspection, Norm and I walked the site to assess the existing highway cut slope and to
determine any scaling locations for Pacific Blasting. Brad indicated that the contactor intends on pushing
material over the crest of the slope this upcoming weekend. Norm and I determined that scaling should be
performed following this work so Pacific Blasting could scale any loose debris that may remain on the crest of the
slope following the planned debris removal this weekend. Norm indicated that he would meet me on-site next
Tuesday (10/5) and we could identify scaling locations at that time.

I drove to the Hyak office to download photos and work on my IDR.

Norm arrived at the Hyak office around 12:00 pm and confirmed that he would be on-site next Tuesday. He also
indicated that Jerry Dilley would also be on-site next week to visually inspect the new cut slopes following the

recent blasts.

Brad Schut arrived at the Hyak office and indicated that he and Rocki located 7 additional pattern dowels on
either end of our most recent lift inspection (4 pattern dowels from station 1332+00 to 1332+60 and 3 pattern
dowels from station 1334+25 to 1335+00). Brad also indicated that no additional geotechmcal assistance was
needed for the rest of the day. I left the Hyak office around 1:00 pm.
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